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0-027 BPD OTH Diabetes Data Analysis and Support 476 days 10/2/00 8/26/02  100% Completed In House
A-145 BPD APP-AD GPRA+ (Plus) FY02 Redesign and Deployment 231 days 9/24/01 8/26/02  100% Completed Both
A-167 BPD APP-PC GPRA+ FYO03 (IHS GPRA Reporting System) 128 days 6/26/02  12/30/02 15% Req Analysis Both
R-019 BPD R&D Handheld Point of Care Device Evaluation and Demo 186 days 12/5/01 8/29/02 95% In Progress In House —
0-029 BPD APP-AD IHPES (ORYX) Maintenance 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House H
A-141 BPD APP-PC Joslin Vision Network Diabetes Eye Care Project Phase I 221 days  10/15/01 8/29/02 95% Verification Both —
A-142 BPD APP-PC Public Health Data Integration Pilot Project 166 days 8/1/02 3/28/03 1% Funding Needed Both _
A-135 BPD APP-AD RPMS 3M HDM Interface Project Phase Il 165 days 8/1/01 3/29/02 70% On Hold Both
0-028 BPD OTH RPMS Ad Hoc Data Analysis Requests 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House
0-034 HQ OTH IHS FYO03 Enterprise Architecture (EA) 137 days 1/14/02 7129/02 85% In Progress In House ]
0-012 HQ INF-S Information Security Implementation Plan 261 days 3/16/01 3/29/02 40% In Progress In House
1-078 IHS Area INF VueCentric (VistAtion) Technology Transfer Prototype 320 days 4/11/01 7/19/02  100% Completed Both
1-099 ITSC APP-PC Clinical Graphical Desktop (VueCentric) Project: Phase Il 181 days 7/11/02 3/28/03 5% Req Analysis Both
1-093 ITSC INF Data Warehouse Phase I: Pilot 317 days 7/26/01  10/29/02 80% In Progress In House n
A-146 ITSC APP  Graphical User Interface (GUI) Standards Planning and Evaluation 223 days 7/15/02 5/29/03 6% Req Analysis Both _
0-020 ITSC OTH ITSC FY02 Project Planning and Tracking Activities 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House
A-038 SET APP-AD Accounts Receivable (A/R) Debt Collection Package (Transworld) 608 days 3/1/00 7/30/02 90% Beta Test Both ]
A-114 SET APP-AD Accounts Receivable (A/R) V. 1.7 157 days 1/17/02 8/29/02 10% On Hold In House —
A-165 SET APP-AD Administrative Resource Management System (ARMS) EISS Interface 174 days 2/25/02  10/30/02 65% Coding In House mmm
A-037 SET APP-AD Administrative Resource Management System (ARMS) V 2.2 Travel Ac 582 days 9/1/00  12/30/02 71% On Hold In House
A-131 SET APP-PC Asthma Register System V. 1.0 Enhancement and Deployment 344 days 8/15/01  12/30/02 62% Coding Outsourced
A-144 SET APP-PC Behavioral Health Application Requirements and Design 306 days 10/9/01  12/27/02 55% Req Analysis Both
1-073 SET INF CDC Immunization Data Exchange Pilot 123 days 2/2/01 7127/01 4%  Funding Needed Both
A-113 SET APP-AD Contract Health System (CHS) V. 3.2 277 days 6/21/01 7/29/02 45% On Hold In House ]
A-128 SET APP-AD Contract Health System (CHS) V. 3.3: Transport Accountability 124 days 10/1/02 3/31/03 0% Not Started In House ‘
1-087 SET INF Enterprise Master Patient Index (MPI) Pilot Implementation 265 days 12/7/01  12/27/02 16% In Contracting Both
1-063 SET INF  File 200 Conversion 795 days 11/1/99  12/27/02 95% Deployment In House | S
A-055 SET INF HIPAA Electronic Data Interchange (EDI) Deployment 549 days 8/22/00  10/29/02 40% Beta Test Both ‘
A-169 SET APP-PC HIV Case Management Application Requirements 105 days 5/31/02  10/29/02 15% Req Analysis Both ‘
A-173 SET APP-AD ICD Code Updates FY03 30 days 8/16/02 9/27/02 10% Coding In House _—
A-017 SET INF  Immunizations Information Exchange Support 210 days 11/1/00 8/31/01 1% Funding Needed Outsourced
0-002 SET APP ITSC Application Lifecycle Development Plan and Implementation 271 days 6/1/01 6/28/02 25% On Hold Both
A-124 SET APP-PC Laboratory V. 5.2 Upgrade 229 days 8/1/01 6/28/02 70% On Hold In House
A-108 SET R&D Laboratory: Automated Sentinel Surveillance Pilot 355 days 2/1/01 6/28/02 80% Alpha Test Both
A-035 SET APP-PC Laboratory: Electronic Review and Signature Enhancement 455 days 12/7/00 9/27/02 81% Beta Test Outsourced ‘
A-010 SET APP-PC Laboratory: Interface to Reference Labs 341 days 8/20/01  12/30/02 68% Coding  Outsourced
A-118 SET APP-PC Laboratory: Order Process Enhancement (POV) 239 days 8/16/01 7130/02 40% Design In House ]
A-159 SET APP-AD Medicaid Eligibility from States Enhancement Phase | 177 days 1/17/02 9/27/02 86% Coding In House " ‘
A-160 SET APP-AD Medicaid Eligibility from States Enhancement Phase Il 166 days 5/1/02  12/27/02 10% In Progress In House
A-164 SET APP-PC Mental Health/Social Services (MH/SS) V. 3.0 and GUI 251 days 4/2/02 3/28/03 42% Coding Both I
1-092 SET INF Messaging Standards Updates and Maintenance 250 days 10/1/01 9/27/02 92% Ongoing (O&M) Both H ‘
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A-087 SET APP-PC Nursing Acuity Application Modifications 208 days 11/1/01 8/29/02 5% Req Analysis In House
A-132 SET APP-PC Obstetrics (OB) Application Requirements and Evaluation 222 days 2/11/02  12/27/02 16% On Hold In House
A-119 SET APP-PC Patient Chart GUI V. 1.2 Deployment Planning and Enhancements 220 days  10/16/01 8/29/02 89% Beta Test In House —
A-100 SET APP-AD Patient Information Management System (PIMS) v. 5.3 648 days 4/1/00  10/29/02 85% Alpha Test In House ‘
A-070 SET APP-AD Patient Registration V. 7.0 521 days 10/2/00  10/29/02 69% Coding In House ‘
A-082 SET APP-PC PCC Enhancements 250 days 10/1/01 9/27/02 92% Ongoing (O&M)  Outsourced I
A-112 SET APP-PC PCC+ Customizable Encounter Form v. 1.1 National Deployment 293 days 6/1/01 8/1/02  100% Completed Both E
A-172 SET APP-PC PCC+ v. 1.2 National Deployment 214 days 7/26/02 5/29/03 10% Deployment Both p—
A-109 SET APP-PC Pharmacy Data Management (PDM) Application 433 days  12/12/00 8/30/02 70% Alpha Test In House —
A-125 SET APP-AD Pharmacy POS NCPDP V. 5.1 188 days 2/4/02  10/30/02 68% In Contracting Both
A-126 SET APP-AD Pharmacy POS Site Implementation 362 days 7/20/01  12/30/02 60% Deployment In House
A-051 SET APP-PC Pharmacy: Adverse Reactions Tracking V. 4.0 481 days 10/2/00 8/30/02 72% Alpha Test In House —
A-050 SET APP-PC Pharmacy: Average Wholesale Price (AWP) Monthly Update 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House ‘
A-154 SET APP-PC Pharmacy: Drug Acquisition Cost Automatic Update 135days  12/15/01 6/28/02 40% Coding In House
A-153 SET APP-PC Pharmacy: Drug File Barcode Entry 179 days 1/15/02 9/27/02 10% Req Analysis Both ‘
A-049 SET APP-PC Pharmacy: Inpatient Medications V. 4.0/4.5 Deployment 480 days 10/2/00 8/29/02 75% Alpha Test In House —
A-047 SET APP-PC Pharmacy: National Drug File (NDF) V. 4.0 Distribution 481 days 10/2/00 8/30/02 70% Alpha Test In House —
A-115 SET APP-PC Pharmacy: Patient Drug Education Database Updates 313 days 7/1/01 9/27/02 92% Ongoing (O&M) In House ‘
A-075 SET INF Pyxis Implementation 457 days 9/1/00 6/28/02 91% On Hold  Outsourced
A-123 SET APP-PC Radiology V. 5 272 days 8/1/01 8/29/02 65% Coding In House —
A-048 SET APP RPMS Application Ongoing Support 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House I ‘
A-129 SET APP RPMS FY02 Training Plan and Implementation 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House - ‘
0-039 SET OTH SET DEV 2002 ITSC Technical Conference Preparation 91 days 4/2/02 8/9/02  100% Completed In House E
0-040 SET APP Software Documentation Handbook 267 days 2/7/02 2/27/03 30% In Progress In House
A-054 SET APP-AD Third Party Billing/AR Redesign (V. 3.0) 561 days 10/2/00  12/27/02 25% Design  Outsourced
A-005 SET APP-AD Third Party Billing: Ambulatory Payment Class/Group (APC/APG) Migr: 270 days 11/1/01  11/30/02 0% Not Started In House
A-168 SET APP-PC Triage Application Requirements 63 days 6/1/02 8/29/02 10% Req Analysis In House —
1-072 SET INF VHA Initiatives Monitoring 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House | — ‘
A-120 SET APP-PC VRPMS Clinical Graphical User Interface (VueCentric "Lite") 397 days 10/1/01 4/29/03 25% Design In House
A-155 SET APP-W Web-based Flash Procedures 114 days 2/6/02 7/19/02  100% Completed In House
A-012 SET APP-PC WebTop GUI Beta and Deployment 381 days 3/13/01 9/13/02 1% Deferred Both ]
0-033 SET-NPIRS OTH NPIRS Data Archives Inventory 486 days 1/24/01  12/30/02 41% On Hold Both
I-090 SET-NPIRS INF-N NPIRS Data Mart Transition to Data Warehouse 188 days 8/1/02  4/29/03 5% On Hold InHouse | m—m
0-036 SET-NPIRS INF-S NPIRS Disaster Contingency Plan 250 days 8/15/01 8/13/02 75% In Progress In House ::]
A-151 SET-NPIRS  APP-N NPIRS FY01 GPRA Reporting 165 days 12/1/01 7/29/02 90% In Progress In House ]
A-166 SET-NPIRS  APP-N NPIRS FY02 GPRA Reporting 208 days 6/1/02 3/28/03 5% Req Analysis In House
A-133 SET-NPIRS  APP-N NPIRS FY02 Production Activities 250 days 10/1/01 9/27/02 92%  Ongoing (O&M) In House p— ‘
0-018 SET-NPIRS OTH NPIRS Lifecycle Development Process and Implementation 437 days 10/2/00 6/28/02 50% On Hold In House
0-035 SET-NPIRS INF-S NPIRS Security FRA Tasks 250 days 8/15/01 8/13/02 90% In Progress In House ::::]
1-096 SET-NPIRS INF-N NPIRS UPS Replacement 250 days 9/15/01 9/13/02 35% On Hold Both ]
A-140 SET-NPIRS  APP-N Public Health Nursing (PHN) Reports Upgrade 250 days 10/1/01 9/30/02 0% Not Started In House |

APP = General Application Related; APP-AD = Admin/Financial Application; APP-PC = Clinical App; APP-W = Web-related App; INF = Infrastructure; INF-S = Security; INF-N = NPIRS Infastructure; INF-W = Web Infrastructure
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1-098 SET-NPIRS  APP-N Social Security Number (SSN) Quarterly Update and Verification 73 days 6/17/02 9/27/02 25% In Progress In House ‘
A-060 SET-NPIRS  APP-N Standard Code Book (SCB) Table Updates/Modifications via Intranet 415 days 10/2/00 5/29/02 50% On Hold In House
1-085 SET-Web  APP-W ADA 508 Web Template Implementation and Training 312 days 10/1/01  12/30/02 58% In Progress Both
A-163 SET-Web  APP-W Dental Internet Site Enhancement/Redesign 107 days 4/1/02 8/29/02 1% In Progress In House —
A-158 SET-Web  APP-W Dental Intranet Site Enhancement 178 days  12/15/01 8/29/02 98% Verification In House —|
1-060 SET-Web APP-AD Executive Information Support System (EISS) 572 days 9/18/00  12/30/02 50% Coding In House
A-171  SET-Web  APP-W File Names Implementation 59 days 6/6/02 8/29/02  100% Completed In House —
A-147 SET-Web  APP-W GIS Data and Application Project Coordination 250 days 10/1/01 9/27/02 10% In Progress In House ‘
1-097  SET-Web INF-W Intranet Redesign Project 125 days 1/2/02 6/28/02 99% Verification In House
A-023 SET-Web  APP-W ITSC Resource Schedule Center Enhancements Phase I 500 days 10/2/00 9/27/02 13% On Hold In House ‘
A-106 SET-Web APP-W Job Vacancies Database Phase Il 485 days 1/25/01  12/30/02 5% On Hold In House
A-170  SET-Web APP Links & Docs Web Site Enhancements 167 days 6/1/02 1/30/03 15% Req Analysis In House
1-029 SET-Web INF-W Multi-Media Streaming Server Implementation 324 days 3/19/01 6/28/02 23% On Hold In House
A-149  SET-Web  APP-W Public Affairs Photo Gallery Project 143 days 11/1/01 5/29/02 69% Design In House
A-081 SET-Web APP-W Web FY02 Ad Hoc Application and Site Enhancements 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House I ‘
A-139 SET-Web  APP-W Web FY02 Site Maintenance 250 days 10/1/01 9/27/02 92%  Ongoing (O&M) In House |
1-027  SET-Web INF-W Web Infrastructure Design & Implementation 219 days 8/15/01 6/28/02 5% On Hold In House
I-086  SET-Web INF-S Web Security Subsystem Design and Implementation 269 days 9/1/01 9/27/02 25% In Progress In House ‘
A-107 SET-Web  APP-W Web Useability Evaluation and Redesign 319 days 3/25/01 6/28/02 75% In Progress Both
1-054 T™T INF VA Connectivity Liaison 250 days 10/1/01 9/27/02 92%  Ongoing (O&M) In House | —— ‘
I-084 TMT-CSMT INF Cache' Conversion - Stage One 167 days 5/14/01 1/11/02 40% In Progress Both
I-001 TMT-CSMT INF Cloverleaf Integration Engine Deployment 127 days 4/1/02 9/30/02 0% Not Started ~ Outsourced
1-002 TMT-CSMT INF Integration Engine Pilot (QDXi, formerly Cloverleaf) 437 days 12/4/00 8/29/02  100% Completed Outsourced
I-102 TMT-CSMT INF ITSC PC Installation 92 days 4/22/02 8/29/02 95% In Progress In House g
I-030 TMT-CSMT INF-S Kernel 8 Security Options Part 3 Implementation 125 days 3/19/01 9/12/01 0% Not Started In House
I-107 TMT-CSMT INF RPMS NT Systems Review 124 days 10/1/02 3/30/03 0% Not Started In House
I-108 TMT-CSMT INF VTel Video Room System Conversion 63 days 7/1/02  9/30/02 50% In Progress In House
I-012 TMT-CSMT INF Windows 2000 Migration 562 days 10/2/00  12/30/02 10% In Progress In House
1-044 TMT-Net INF Cache Flow Server Implementation 457 days 9/1/00 6/28/02 65% On Hold In House
1-111 TMT-Net INF Cisco Network Management System Installation 148 days 4/1/02  10/29/02 40% In Progress In House
1-046 TMT-Net INF-S Disaster Recovery Plan for Servers 125 days 1/2/02 6/30/02 0% Not Started In House
1-082 TMT-Net INF-S ETrust Intrusion Detection Software Upgrade: URL Blocking Componel 283 days 5/15/01 6/28/02 70% In Progress In House
1-024  TMT-Net INF Internet/Intranet Services Operation and Maintenance 250 days 10/1/01 9/27/02 92%  Ongoing (O&M) In House |
1-106 TMT-Net INF Local Area Network Wire Testing 63 days 8/1/02  10/30/02 5% In Contracting  Outsourced -
1-110 TMT-Net INF Netmeeting Server Upgrade 63 days 7/1/02 9/27/02 90% In Progress In House s B ‘
1-066 TMT-Net INF-S Network Intrusion Monitoring 61 days 1/2/02 3/30/02 0% Not Started In House
1-081 TMT-Net INF-S Norton Anti Virus Mail Gateway Non-Exchange Server Phase 240 days 4/15/01 3/29/02 28% In Progress In House
1-080 TMT-Net INF-S PIX 515 Firewall Installations — Area Offices 329 days 4/11/01 8/1/02  100% Completed In House E
I-109  TMT-Net INF  Security Log Server Implementation 44 days  7/15/02  9/13/02 85% In Progress In House | ]
1-055 TMT-Net INF Terminal Server Replacement Evaluation (RPMS Hardware) 437 days 6/1/00 2/28/02 80% On Hold In House
1-100 TMT-Net INF TransWorld Site Consolidation 47 days 8/22/02  10/29/02 1% In Progress In House .

APP = General Application Related; APP-AD = Admin/Financial Application; APP-PC = Clinical App;

APP-W = Web-related App; INF = Infrastructure; INF-S = Security; INF-N = NPIRS Infastructure; INF-W = Web Infrastructure
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1-052 TMT-Net INF  Wan/LAN/OA/Servers Maintenance and Troubleshooting 250 days 10/1/01 9/27/02 92% Ongoing (O&M) In House pu— ‘

1-036 TMT-Net INF  Wide-Area Network Backup System 523 days 10/2/00  10/31/02 75% In Progress In House [

1-040  TMT-Net INF X.25 Elimination Plan 561 days  10/2/00  12/27/02 95% In Progress In House | S

I-105 TMT-Tel INF  Accord Audio Bridge Evaluation 21 days 8/15/02 9/13/02 50% In Progress In House E:}

1-104 TMT-Tel INF CMS Satellite Installation and Monitoring 252 days 4/1/02 3/28/03 40% In Progress Both p—

1-101 TMT-Tel INF FTS2001 Report Server & Reports 148 days 4/1/02  10/29/02 15% In Progress Both

1-103 TMT-Tel INF FTS 2001/USDA Database Backup 19 days 9/3/02 9/27/02 1% In Progress In House '—W

APP = General Application Related; APP-AD = Admin/Financial Application; APP-PC = Clinical App; APP-W = Web-related App; INF = Infrastructure; INF-S = Security; INF-N = NPIRS Infastructure; INF-W = Web Infrastructure
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0-027 BPD OTH Diabetes Data Analysis and Support
A-145 BPD APP-AD GPRA+ (Plus) FY02 Redesign and Deployment
A-167 BPD APP-PC GPRA+ FY03 (IHS GPRA Reporting System) —
R-019 BPD R&D Handheld Point of Care Device Evaluation and Demo
0-029 BPD APP-AD IHPES (ORYX) Maintenance
A-141 BPD APP-PC Joslin Vision Network Diabetes Eye Care Project Phase Il
A-142 BPD APP-PC Public Health Data Integration Pilot Project
A-135 BPD APP-AD RPMS 3M HDM Interface Project Phase I
0-028 BPD OTH RPMS Ad Hoc Data Analysis Requests
0-034 HQ OTH IHS FY03 Enterprise Architecture (EA)
0-012 HQ INF-S Information Security Implementation Plan
1-078 IHS Area INF VueCentric (VistAtion) Technology Transfer Prototype
1-099 ITSC APP-PC Clinical Graphical Desktop (VueCentric) Project: Phase Il
1-093 ITSC INF Data Warehouse Phase I: Pilot
A-146 ITSC APP Graphical User Interface (GUI) Standards Planning and Evaluation
0-020 ITSC OTH ITSC FY02 Project Planning and Tracking Activities
A-038 SET APP-AD Accounts Receivable (A/R) Debt Collection Package (Transworld)
A-114 SET APP-AD Accounts Receivable (A/R) V. 1.7
A-165 SET APP-AD Administrative Resource Management System (ARMS) EISS Interface
A-037 SET APP-AD Administrative Resource Management System (ARMS) V 2.2 Travel Ac —
A-131 SET APP-PC Asthma Register System V. 1.0 Enhancement and Deployment —
A-144 SET APP-PC Behavioral Health Application Requirements and Design —
1-073 SET INF CDC Immunization Data Exchange Pilot
A-113 SET APP-AD Contract Health System (CHS) V. 3.2
A-128 SET APP-AD Contract Health System (CHS) V. 3.3: Transport Accountability
1-087 SET INF Enterprise Master Patient Index (MPI) Pilot Implementation —
1-063 SET INF  File 200 Conversion —
A-055 SET INF HIPAA Electronic Data Interchange (EDI) Deployment
A-169 SET APP-PC HIV Case Management Application Requirements
A-173 SET APP-AD ICD Code Updates FY03
A-017 SET INF  Immunizations Information Exchange Support
0-002 SET APP ITSC Application Lifecycle Development Plan and Implementation
A-124 SET APP-PC Laboratory V. 5.2 Upgrade
A-108 SET R&D Laboratory: Automated Sentinel Surveillance Pilot
A-035 SET APP-PC Laboratory: Electronic Review and Signature Enhancement
A-010 SET APP-PC Laboratory: Interface to Reference Labs —
A-118 SET APP-PC Laboratory: Order Process Enhancement (POV)
A-159 SET APP-AD Medicaid Eligibility from States Enhancement Phase |
A-160 SET APP-AD Medicaid Eligibility from States Enhancement Phase Il —
A-164 SET APP-PC Mental Health/Social Services (MH/SS) V. 3.0 and GUI
1-092 SET INF Messaging Standards Updates and Maintenance

APP = General Application Related; APP-AD = Admin/Financial Application; APP-PC = Clinical App; APP-W = Web-related App; INF = Infrastructure; INF-S = Security; INF-N = NPIRS Infastructure; INF-W = Web Infrastructure
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A-087 SET APP-PC Nursing Acuity Application Modifications
A-132 SET APP-PC Obstetrics (OB) Application Requirements and Evaluation —
A-119 SET APP-PC Patient Chart GUI V. 1.2 Deployment Planning and Enhancements
A-100 SET APP-AD Patient Information Management System (PIMS) v. 5.3
A-070 SET APP-AD Patient Registration V. 7.0
A-082 SET APP-PC PCC Enhancements
A-112 SET APP-PC PCC+ Customizable Encounter Form v. 1.1 National Deployment
A-172 SET APP-PC PCC+ v. 1.2 National Deployment
A-109 SET APP-PC Pharmacy Data Management (PDM) Application
A-125 SET APP-AD Pharmacy POS NCPDP V. 5.1
A-126 SET APP-AD Pharmacy POS Site Implementation —
A-051 SET APP-PC Pharmacy: Adverse Reactions Tracking V. 4.0
A-050 SET APP-PC Pharmacy: Average Wholesale Price (AWP) Monthly Update
A-154 SET APP-PC Pharmacy: Drug Acquisition Cost Automatic Update
A-153 SET APP-PC Pharmacy: Drug File Barcode Entry
A-049 SET APP-PC Pharmacy: Inpatient Medications V. 4.0/4.5 Deployment
A-047 SET APP-PC Pharmacy: National Drug File (NDF) V. 4.0 Distribution
A-115 SET APP-PC Pharmacy: Patient Drug Education Database Updates
A-075 SET INF Pyxis Implementation
A-123 SET APP-PC Radiology V. 5
A-048 SET APP RPMS Application Ongoing Support
A-129 SET APP RPMS FY02 Training Plan and Implementation
0-039 SET OTH SET DEV 2002 ITSC Technical Conference Preparation
0-040 SET APP Software Documentation Handbook
A-054 SET APP-AD Third Party Billing/AR Redesign (V. 3.0) (T
A-005 SET APP-AD Third Party Billing: Ambulatory Payment Class/Group (APC/APG) Migr:
A-168 SET APP-PC Triage Application Requirements
1-072 SET INF VHA Initiatives Monitoring
A-120 SET APP-PC VRPMS Clinical Graphical User Interface (VueCentric "Lite")
A-155 SET APP-W Web-based Flash Procedures
A-012 SET APP-PC WebTop GUI Beta and Deployment
0-033 SET-NPIRS OTH NPIRS Data Archives Inventory —
1-090 SET-NPIRS INF-N NPIRS Data Mart Transition to Data Warehouse
0-036 SET-NPIRS INF-S NPIRS Disaster Contingency Plan
A-151 SET-NPIRS  APP-N NPIRS FY01 GPRA Reporting
A-166 SET-NPIRS  APP-N NPIRS FY02 GPRA Reporting
A-133 SET-NPIRS  APP-N NPIRS FY02 Production Activities
0-018 SET-NPIRS OTH NPIRS Lifecycle Development Process and Implementation
0-035 SET-NPIRS INF-S NPIRS Security FRA Tasks
1-096 SET-NPIRS INF-N NPIRS UPS Replacement
A-140 SET-NPIRS  APP-N Public Health Nursing (PHN) Reports Upgrade

APP = General Application Related; APP-AD = Admin/Financial Application; APP-PC = Clinical App; APP-W = Web-related App; INF = Infrastructure; INF-S = Security; INF-N = NPIRS Infastructure; INF-W = Web Infrastructure




Last Edited: 9/3/02

FY02_ITSC_Projects_8-29-02 Sorted By Team and Alphabetically by Project Name Page 7 of 8

ITSC ID ‘ Lead ‘

Type ‘ Task Name

Dec '02 [Jan '03 [Feb'03 [ Mar '03 [ Apr'03 [May '03 [Jun'03 [Jul'03 [Aug '03 [s

1]8[15[22[29] 5 [12][19]26] 2 [ 9 [16[23] 2 [ 9 [16]23[30] 6 [13]20[27[ 4 [11]18]25| 1 [ 8 [15]22]29] 6 [13[20]27] 3 [10[17]24]31

1-098
A-060
1-085
A-163
A-158
1-060
A-171
A-147
1-097
A-023
A-106
A-170
1-029
A-149
A-081
A-139
1-027
1-086
A-107
1-054
1-084
1-001
1-002
1-102
1-030
1-107
1-108
1-012
1-044
I-111
1-046
1-082
1-024
1-106
1-110
1-066
1-081
1-080
1-109
1-055
1-100

SET-NPIRS
SET-NPIRS
SET-Web
SET-Web
SET-Web
SET-Web
SET-Web
SET-Web
SET-Web
SET-Web
SET-Web
SET-Web
SET-Web
SET-Web
SET-Web
SET-Web
SET-Web
SET-Web
SET-Web
T™T
TMT-CSMT
TMT-CSMT
TMT-CSMT
TMT-CSMT
TMT-CSMT
TMT-CSMT
TMT-CSMT
TMT-CSMT
TMT-Net
TMT-Net
TMT-Net
TMT-Net
TMT-Net
TMT-Net
TMT-Net
TMT-Net
TMT-Net
TMT-Net
TMT-Net
TMT-Net
TMT-Net

APP-N
APP-N
APP-W
APP-W
APP-W
APP-AD
APP-W
APP-W
INF-W
APP-W
APP-W
APP
INF-W
APP-W
APP-W
APP-W
INF-W
INF-S
APP-W
INF
INF
INF
INF
INF
INF-S
INF
INF
INF
INF
INF
INF-S
INF-S
INF
INF
INF
INF-S
INF-S
INF-S
INF
INF
INF

Social Security Number (SSN) Quarterly Update and Verification
Standard Code Book (SCB) Table Updates/Modifications via Intranet
ADA 508 Web Template Implementation and Training

Dental Internet Site Enhancement/Redesign

Dental Intranet Site Enhancement

Executive Information Support System (EISS)

File Names Implementation

GIS Data and Application Project Coordination

Intranet Redesign Project

ITSC Resource Schedule Center Enhancements Phase |
Job Vacancies Database Phase ||

Links & Docs Web Site Enhancements

Multi-Media Streaming Server Implementation

Public Affairs Photo Gallery Project

Web FY02 Ad Hoc Application and Site Enhancements

Web FY02 Site Maintenance

Web Infrastructure Design & Implementation

Web Security Subsystem Design and Implementation

Web Useability Evaluation and Redesign

VA Connectivity Liaison

Cache' Conversion - Stage One

Cloverleaf Integration Engine Deployment

Integration Engine Pilot (QDXi, formerly Cloverleaf)

ITSC PC Installation

Kernel 8 Security Options Part 3 Implementation

RPMS NT Systems Review

VTel Video Room System Conversion

Windows 2000 Migration

Cache Flow Server Implementation

Cisco Network Management System Installation

Disaster Recovery Plan for Servers

ETrust Intrusion Detection Software Upgrade: URL Blocking Componel
Internet/Intranet Services Operation and Maintenance

Local Area Network Wire Testing

Netmeeting Server Upgrade

Network Intrusion Monitoring

Norton Anti Virus Mail Gateway Non-Exchange Server Phase
PIX 515 Firewall Installations — Area Offices

Security Log Server Implementation

Terminal Server Replacement Evaluation (RPMS Hardware)

TransWorld Site Consolidation

[T

APP = General Application Related; APP-AD = Admin/Financial Application; APP-PC = Clinical App; APP-W = Web-related App; INF = Infrastructure; INF-S = Security; INF-N = NPIRS Infastructure; INF-W = Web Infrastructure
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1-052 TMT-Net INF Wan/LAN/OA/Servers Maintenance and Troubleshooting

1-036 TMT-Net INF Wide-Area Network Backup System

1-040 TMT-Net INF X.25 Elimination Plan —

I-105 TMT-Tel INF  Accord Audio Bridge Evaluation

1-104 TMT-Tel INF CMS Satellite Installation and Monitoring

1-101 TMT-Tel INF FTS2001 Report Server & Reports

1-103 TMT-Tel INF FTS 2001/USDA Database Backup

APP = General Application Related; APP-AD = Admin/Financial Application; APP-PC = Clinical App; APP-W = Web-related App; INF = Infrastructure; INF-S = Security; INF-N = NPIRS Infastructure; INF-W = Web Infrastructure




